PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446
December 9, 2010

(PBW Project No. 1589)
VIA ELECTRONIC MAIL

Mr. Chris Villarreal

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas
Dear Mr. Villarreal:

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the
Settlement Agreement requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous
two-month period:

e Final versions of the documents listed below were submitted to EPA on
September 24, 2010:

o Remedial Investigation/Feasibility Study (RI/FS) Work Plan (pursuant to
Statement of Work (SOW) Paragraph 26);

e RI/FS Field Sampling Plan (FSP) (pursuant to SOW Paragraph 27);

e RI/FS Quality Assurance Project Plan (QAPP) (pursuant to SOW Paragraph
27); and

e RIS Site Health and Safety Plan (HASP)(pursuant to SOW Paragraph 29).

These documents were approved by your letter dated November 23, 2010.

e Attempts were made to obtain access to the drainage ditch west of the Site
(pursuant to Settlement Agreement Paragraph 52). A description of these efforts
was provided in a September 3, 2010 letter from Ms. Elizabeth Webb to Ms. I-
Jung Chiang and you. An update on these efforts was provided in an October
29, 2010 letter from Ms. Webb to Ms. Chiang and you. These efforts are
ongoing. )
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e The name, title, and qualifications of the proposed drilling subcontractor (Vortex
Drilling, Inc.) were provided in a letter from me to you dated October 26, 2010
(pursuant to Settlement Agreement Paragraph 28).

2. Quality-assured results of sémpling, tests and all other quality-assured data received

by Respondents during the preceding two-month period — No data were received or
generated during the preceding two-month period.

3. Work planned for next two months with schedules relating such Work to the overall
project schedule for RI/FS completion — The following work is planned for the next

two months:

e Preparation and submittal of an addendum to the September 24, 2010 RI/FS
Work Plan and Field Sampling Plan as requested in your November 23, 2010
letter.

o Installation, development, gauging, and sampling of five off-site groundwater
monitoring wells; and

e Laboratory analyses of groundwater samples collected from these five off-site
groundwater monitoring wells.

The planned schedule for this work is consistent with the overall RI/FS schedule
provided in the approved RI/FS Work Plan.

4, Problems encountered, anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address any actual or anticipated problems
or delays — No problems or delays were encountered or anticipated during the
preceding two-month period.

Thank you for the opportunity to submit this progress report. Should you have any
questions, please do not hesitate to contact me.

Sincerely,
PASTOR, ING & WHEELER, LLC

P

Eric F. Pastor, P.E.
Principal Engineer
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CC:

Marilyn Long — Texas Commission on Environmental Quality (TCEQ)
Taryn Scholz — Quality Assurance Associates, Inc.
Heather Corken — Fulbright & Jaworski, LLP

Gary Elkin — BAE Systems Resolution, Inc.

Heidi Hughes Bumpers — Jones Day

Mike Peters — Structural Metals, Inc.

Mary Smith - Office of the Attorney General of Texas
Robert Sterrett — Itasca Denver, Inc.

Elizabeth Webb — Thompson & Knight, LLP

Leslie Alexander — de maximis, inc.

Jim AuBuchon — Structural Metals, Inc.

Lee Bishop — Exxon Mobil Corporation

David Currier — Flint Group Incorporated

Laura Durkin — de maximis, inc.

Jack Healy — Perkin Elmer Automotive Research, Inc.
Larry King — Flint Group Incorporated

Earl Moran — Exxon Mobil Corporation

James Morriss, IIIl — Thompson & Knight, LLP

Juan Neri, Il — Law Office of Juan Neri, III

Eva O’Brien - Fulbright & Jaworski, LLP
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